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A. Technical Overview

Sprint 129 (February 28, 2020 — March 11, 2020) has been completed. In this sprint, there was
a source-code qualifier fix that was created along with assisting in other support issues.

Sprint 130 (March 12, 2020 — March 25, 2020) has been completed. In this sprint, the
performance testing and analysis of LexEVS running on a virtual machine has been completed.
There was also investigation into an update for node graph resolution. As part of this sprint, a
LexEVS snapshot build has been built and made available for testing.

Sprint 131 (March 26, 2020 — April 8, 2020) has been started and will be reported on next
month.

We also provided continued product maintenance and deployment support across all sprints.
Please see the weekly meeting notes for details:

https://wiki.nci.nih.gov/display/LexEVS/LexEVS+16X237+Weekly+Meeting+Minutes

Issues Resolved Over the Covered Period:

Sprint Activity Description/Comments

Sprint 129 LexEVS Development - Sprint 129 | LexEVS 6.5 Sprint 129 Stories

Sprint 129 LEXEVS-4863 source-code qualifier implementation returns
results on regular qualifiers

Sprint 130 LexEVS Development - Sprint 130 | LexEVS 6.5 Sprint 130 Stories

Sprint 130 LEXEVS-4837 LexEVS VM on DEV - Run Test Harness to test
Performance

Sprint 130 LEXEVS-4838 LexEVS DEV - Run Test Harness to test
Performance

Sprint 130 LEXEVS-4878 Investigate Updates/Fixes for Node Graph
Resolution

Sprint 130 LEXEVS-4881 Create Dev Snapshot

Sprint 130 LEXEVS-4882 Create LexEVS Wiki pages for new contract

Sprint 130 LEXEVSREM-427 Create Dev Snapshot

B. New Releases of the Software

| Release Description of the Release
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Release Date: Sprint 130:
March 12, 2020 — March 25, 2020

The SNAPSHOT.DEV
release consists of the following components:

LexEVS API

LexEVS-install-config-
SNAPSHOT.DEV.SPRINT130.2020.03.12.xml
LexEVS-install- SNAPSHOT.DEV.
SPRINT130.2020.03.12.jar

extLib- SNAPSHOT.DEV.
SPRINT130.2020.03.12.zip

lexbig- SNAPSHOT.DEV.
SPRINT130.2020.03.12.jar

Remote API
lexevsapi65.SNAPSHOT.DEV.SPRINT130.2020.03.12.war

LexEVS SNAPSHOT.DEV Release

Highlights

e Development snapshot with source-

code qualifier fix.

C.

Communication

Presentations, Documentation Updates, Community

Activity

Description of the Activity

D.

Outstanding Issues Being Actively Worked

Sprint

Activity/Issue

Description/Comments

Sprint 131

LexEVS Development - Sprint

131

LexEVS 6.5 Sprint 131 Stories

Sprint 131

LEXEVS-4892

CUI column too narrow

Sprint 131

LEXEVS-4838

LexEVS DEV - Run Test Harness to test
Performance

Sprint 131

LEXEVS-4896

Create Dev Snapshot for loader fix

E.

Critical Risks or External Dependencies

| Activity/Issue

| Description to corrective activity/issue

F.

Status of Deliverables/Milestones Overview

We have created a project wiki site out on Confluence Wiki at:

https://wiki.nci.nih.gov/display/LexEVS/LexEVS+Project+20X048F+Documents

We have created a JIRA agile board for the LexEVS Development at:
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e https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=planning.nodetail

This table of contents breaks out into different areas to capture the weekly meeting notes, monthly
technical status reports, an area for documentation and a summary. This site will evolve throughout the
lifecycle of this project.

G. Status of Deliverables

Deliverable/Milestone Delivery Date Status
Project Management Plan (PMP) 20 days following In Process
Project Kickoff
Project Financial Plan (PFP) 20 days following Complete
Project Kickoff
Maintenance of Software System Ongoing In Process
Provide Technical Expertise Ongoing In Process
Project Wiki 10/20/2019 Complete
Monthly Technical Reports:
August 2019 09/10/2019 Complete
September 2019 10/10/2019 Complete
October 2019 11/10/2019 Complete
November 2019 12/10/2019 Complete
December 2019 01/10/2020 Complete
January 2020 02/10/2020 Complete
February 2020 03/10/2020 Complete
March 2020 04/10/2020 Complete
Monthly Financial Reports:
August 2019 09/10/2019 Complete
September 2019 10/10/2019 Complete
October 2019 11/10/2019 Complete
November 2019 12/10/2019 Complete
December 2019 01/10/2020 Complete
January 2020 02/10/2020 Complete
February 2020 03/10/2020 Complete
March 2020 04/10/2020 Complete
Project Summary Report 30 Days Before Project | Not Started
Completion

H. Description of Work/Activities Planned for the next Month

| Activity

\ Description
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Activity Description

Continued support for LexEVS e Continue to work with the NCl team on
new and existing issues.

Prep for LexEVS release e Build LexEVS release candidate and support
deployment and testing of this version.

Ongoing Features/Issue resolution e Continue to work on requested features
and issues in our Jira backlog.

Work on Report Explorer e |nvestigate, create requirements and start
development on new report exporter tool.

I. Additional Reporting

Activity Description

Sprint Status e Sprint129
e Sprint 130
e Sprint131
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